COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/15/2021

ESTIMATE SUMMARY 13:22:39
CONTID: C19201-COMBO ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 18890-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 200.5 DAYS TIME ALLOW: 410 WORK DAYS
US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:  48.90 ORIG TIME ALLOW: 410 WORK DAYS
PROJECT NO: CC0852-106
US-85 LOUVIERS TO MP 191.75
NAME OF ROAD: 085B
PROJECT COUNTIES:  DOUGLAS, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 05/28/2021 DATE TIME STARTED 07/06/2020
6374 S. RACINE CIRCLE DATE LET 04/23/2020 DATE WORK BEGAN 07/06/2020
DATE AWARDED 05/06/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2020 DATE ACCEPTED
CENTENNIAL CO 80111 (303)688-6611 DATE NOTICE TO PROCEED 07/06/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  21,989,452.40 PARTICIPATING $ 8,814,828.88 $ 191,565.48
AWARD PROJECT AMT:  $ 23,753,931.10  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 40.09% TOTAL EARNINGS 8,814,828.88 191,565.48
FUNDS AVAILABLE: $ 13,174,62352  STOCKPILED MATERIALS 531,529.61 0.00
GROSS EARNINGS 9,346,358.49 191,565.48
TOTAL CLAIMS: $ 0.00 RETAINAGE -230,380.33 -5,746.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,115,978.16 185,818.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,115,978.16 185,818.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 185,818.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18890-BID ESTIMATE RUN 06/15/2021
PROJECT: CCO0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ________

CAT NO0200 ROADWAY
0005 201-00000 *Clearing and Grubbing 0.890 0.794
LS 0.000 0.00
166,399.60000 0.794 132,121.28

0010 202-00002 Removal of Structure (Special) 1.000 1.000
EACH 0.000 0.00
950.30000 1.000 950.30
0015 202-00010 Removal of Tree 422.000 422.000
EACH 0.000 0.00
445.00000 422.000 187,790.00
0020 202-00015 *Removal of Headwall 17.000 4.000
EACH 0.000 0.00
401.50000 4.000 1,606.00
0025 202-00019 Removal of Inlet 2.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0030 202-00020 *Removal of Concrete Box Culvert 12.000 0.433
EACH 0.000 0.00
1,782.00000 0.433 771.61
0035 202-00030 *Removal of Water Service 1.000 1.000
EACH 0.000 0.00
3,217.50000 1.000 3,217.50
0040 202-00035 *Removal of Pipe 656.000 209.000
LF 0.000 0.00
13.20000 209.000 2,758.80
0045 202-00037 *Removal of End Section 14.000 2.000
EACH 1.000 198.00
198.00000 3.000 594.00
0050 202-00047 * Removal of Electrical Equipment 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0055 202-00070 *Removal of Barricade 2.000 2.000
EACH 0.000 0.00
605.00000 2.000 1,210.00
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PCN: 18890-BID ESTIMATE RUN 06/15/2021

PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00090 *Removal of Delineator 143.000 51.000
EACH 0.000 0.00
4.40000 51.000 224.40
0065 202-00190 Removal of Concrete Median Cover Material 34.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0070 202-00203 Removal of Curb and Gutter 145.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0075 202-00210 Removal of Concrete Pavement 27,207.000 968.000
SY 0.000 0.00
4.61000 968.000 4,462.48
0080 202-00220 *Removal of Asphalt Mat 46,940.000 5,007.000
SY 479.000 3,444.01
7.19000 5,486.000 39,444.34
0085 202-00250 *Removal of Pavement Marking 20,000.000 3,528.000
SF 0.000 0.00
1.10000 3,528.000 3,880.80
0090 202-00254 *Removal of Pavement Marking (12 Inch) 5,000.000 0.000
SF 0.000 0.00
1.10000 0.000 0.00
0095 202-00256 *Removal of Pavement Marking (15 Inch) 2,500.000 0.000
SF 0.000 0.00
1.10000 0.000 0.00
0100 202-00700 *Removal of Light Standard 1.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
0105 202-00705 *Removal of Light Standard Foundation 1.000 0.000
EACH 0.000 0.00
533.50000 0.000 0.00
0110 202-00810 *Removal of Ground Sign 30.000 12.000
EACH 0.000 0.00

110.00000 12.000 1,320.00
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PCN: 18890-BID ESTIMATE RUN 06/15/2021

PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
6,077.50000 0.000 0.00
0116 900-00012 Added Item (Foot)/ Rem CenturyLink Line 925.000 925.000
LF 0.000 0.00
1.63000 925.000 1,507.75
0120 202-01000 *Removal of Fence 13,678.000 13,678.000
LF 0.000 0.00
0.77000 13,678.000 10,532.06
0125 202-01130 *Removal of Guardrail Type 3 2,232.000 350.000
LF 0.000 0.00
3.52000 350.000 1,232.00
0130 202-01300 *Removal of End Anchorage 9.000 1.000
EACH 0.000 0.00
242.00000 1.000 242.00
0135 202-04010 *Clean Inlet 2.000 0.000
EACH 0.000 0.00
412.50000 0.000 0.00
0140 202-04100 Abandon Well 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0145 202-05010 Sawing Concrete (10 Inch) 200.000 0.000
LF 0.000 0.00
5.21000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 616,863.000 512,980.000
cY 0.000 0.00
8.05000 512,980.000 4,129,489.00
0155 203-00100 Muck Excavation 200.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0160 203-00400 *Rock Excavation 4,656.000 4,656.000
cY 0.000 0.00

20.00000 4,656.000 93,120.00
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PCN: 18890-BID ESTIMATE RUN 06/15/2021

PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 203-01100 *Proof Rolling 30.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0170 203-01500 *Blading 100.000 0.500
HOUR 0.000 0.00
130.00000 0.500 65.00
0175 203-01550 *Dozing 100.000 1.500
HOUR 0.000 0.00
175.00000 1.500 262.50
0180 203-01597 *Potholing 275.000 113.250
HOUR 0.000 0.00
203.50000 113.250 23,046.38
0185 203-02330 Laborer 80.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0190 206-00000 *Structure Excavation 10,000.000 7,075.400
CcY 11.000 89.43
8.13000 7,086.400 57,612.43
0195 206-00100 Structure Backfill (Class 1) 2,047.000 1,092.000
CY 47.000 2,115.00
45.00000 1,139.000 51,255.00
0200 206-00200 *Structure Backfill (Class 2) 6,000.000 3,978.800
CcY 11.000 244.75
22.25000 3,989.800 88,773.05
0205 206-00360 Mechanical Reinforcement of Soil 5,000.000 3,477.000
CcY 0.000 0.00
18.99000 3,477.000 66,028.23
0210 207-00205 *Topsoil 835.000 835.000
CcY 0.000 0.00
15.00000 835.000 12,525.00
0215 207-00210 *Stockpile Topsoil 835.000 0.000
cY 0.000 0.00

2.55000 0.000 0.00
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PCN: 18890-BID ESTIMATE RUN 06/15/2021

PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0220 208-00002 *Erosion Log Type 1 (12 Inch) 15,980.000 2,360.000
LF 0.000 0.00
3.72000 2,360.000 8,779.20
0225 208-00013 *Erosion Log Type 1 (20 Inch) 1,840.000 255.000
LF 0.000 0.00
7.92000 255.000 2,019.60
0230 208-00020 *Silt Fence 5,973.000 5,973.000
LF 0.000 0.00
1.10000 5,973.000 6,570.30
0235 208-00041 *Rock Check Dam 71.000 29.000
EACH 0.000 0.00
440.00000 29.000 12,760.00
0240 208-00045 *Concrete Washout Structure 6.000 3.000
EACH 0.000 0.00
550.00000 3.000 1,650.00
0245 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0250 208-00051 *Storm Drain Inlet Protection (Type 1) 1,584.000 0.000
LF 0.000 0.00
11.77000 0.000 0.00
0255 208-00070 *Vehicle Tracking Pad 6.000 3.000
EACH 0.000 0.00
2,145.00000 3.000 6,435.00
0260 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 50.000 13.000
cY 0.000 0.00
68.26000 13.000 887.38
0265 208-00103 Removal and Disposal of Sediment (Labor) 300.000 115.000
HOUR 34.000 3,740.00
110.00000 149.000 16,390.00
0270 208-00105 Removal and Disposal of Sediment (Equipment) 150.000 7.000
HOUR 27.500 7,562.50

275.00000 34.500 9,487.50
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PCN: 18890-BID ESTIMATE RUN 06/15/2021

PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 208-00106 Sweeping (Sediment Removal) 150.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0280 208-00107 Removal of Trash 80.000 11.000
HOUR 0.000 0.00
110.00000 11.000 1,210.00
0285 208-00207 *Erosion Control Management 120.000 36.000
DAY 18.000 4,950.00
275.00000 54.000 14,850.00
0290 210-00010 *Reset Mailbox Structure 7.000 3.000
EACH 0.000 0.00
423.50000 3.000 1,270.50
0295 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0300 210-00815 *Reset Sign Panel 23.000 0.000
EACH 0.000 0.00
93.50000 0.000 0.00
0305 210-01000 *Reset Fence 165.000 0.000
LF 0.000 0.00
27.50000 0.000 0.00
0310 210-01011 *Reset Gate 3.000 1.000
EACH 0.000 0.00
440.00000 1.000 440.00
0315 212-00006 *Seeding (Native) 15.400 0.000
ACRE 0.000 0.00
473.00000 0.000 0.00
0320 212-00007 *Seeding (Native) (Hydraulic) 26.800 16.870
ACRE 0.000 0.00
731.50000 16.870 12,340.41
0325 212-00032 *Soil Conditioning 42.200 16.870
ACRE 0.000 0.00

2,849.00000 16.870 48,062.63
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CAT NO0200 ROADWAY

0330 213-00002 *Mulching (Weed Free Hay) 14.700 0.000
ACRE 0.000 0.00
880.00000 0.000 0.00
0335 213-00061 *Mulch Tackifier 7,156.000 80.000
LB 0.000 0.00
2.22000 80.000 177.60
0340 213-00150 *Bonded Fiber Matrix 27.500 16.870
ACRE 0.000 0.00
2,409.00000 16.870 40,639.83
0345 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
29,150.00000 0.000 0.00
0350 216-00041 *Soil Retention Blanket (Straw/Coconut) 2,300.000 1,271.000
5% 0.000 0.00
2.60000 1,271.000 3,304.60
0355 216-00070 *Geocell Cellular Confinement System 2,990.000 0.000
5% 0.000 0.00
16.34000 0.000 0.00
0360 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 18,449.000 0.000
Class
SY 0.000 0.00
2.98000 0.000 0.00
0365 217-00020 *Herbicide Treatment 10.000 0.000
HOUR 0.000 0.00
203.50000 0.000 0.00
0370 240-00000 *Wildlife Biologist 144.000 96.000
HOUR 47.000 3,877.50
82.50000 143.000 11,797.50
0375 240-00010 *Removal of Nests 80.000 1.000
HOUR 0.000 0.00
82.50000 1.000 82.50
0380 240-00020 *Netting 0.000 0.000
SY 0.000 0.00

31.57000 0.000 0.00
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CAT NO0200 ROADWAY

0385 240-00100 *Prairie Dog Management 1.000 0.750
LS 0.000 0.00
24,838.00000 0.750 18,628.50
0390 304-06000 Aggregate Base Course (Class 6) 596.410 324.000
TON 15.630 703.35
45.00000 339.630 15,283.35
0395 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 155.400 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0400 403-00800 *Emergency Pothole Repair 30.000 10.550
TON 0.000 0.00
143.00000 10.550 1,508.65
0405 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 667.140 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0410 411-10255 *Emulsified Asphalt (Slow-Setting) 1,105.000 0.000
GAL 0.000 0.00
3.30000 0.000 0.00
0415 412-00900 Concrete Pavement (9 Inch) 106,980.000 0.000
SY 0.000 0.00
40.46000 0.000 0.00
0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 106,979.528
SY 0.000 0.00
1.18647 106,979.528 126,928.00
0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 106,979.998
SY 0.000 0.00
0.52446 106,979.998 56,106.73
0415 MATERIAL ALLOWANCE PCCP Reinforcing Steel 106,978.660
SY 0.000 0.00
0.26101 106,978.660 27,922.50
0415 MATERIAL ALLOWANCE Aggregate for PCCP 106,979.649
SY 0.000 0.00

1.22206 106,979.649 130,735.55
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0420 412-02000 Concrete Safety Edge 23,634.000 0.000
LF 0.000 0.00
2.72000 0.000 0.00
0425 420-00102 *Geotextile (Erosion Control) (Class 1) 3,000.000 1,922.000
SY 277.100 1,573.93
5.68000 2,199.100 12,490.89
0430 503-00036 *Drilled Shaft (36 Inch) 57.000 19.000
LF 0.000 0.00
401.50000 19.000 7,628.50
0435 503-00048 *Drilled Shaft (48 Inch) 42.000 21.000
LF 0.000 0.00
535.07000 21.000 11,236.47
0440 506-00206  *Riprap (6 Inch) 380.000 147.000
cY 0.000 0.00
85.00000 147.000 12,495.00
0445 506-00209 *Riprap (9 Inch) 128.000 0.000
cY 83.200 6,656.00
80.00000 83.200 6,656.00
0450 506-00212 *Riprap (12 Inch) 1,299.000 846.000
cY 0.000 0.00
80.00000 846.000 67,680.00
0455 506-00218 *Riprap (18 Inch) 210.000 0.000
cY 0.000 0.00
83.60000 0.000 0.00
0460 506-00224 *Riprap (24 Inch) 407.000 0.000
cY 0.000 0.00
121.00000 0.000 0.00
0465 507-00000 *Concrete Slope and Ditch Paving 12.000 0.000
cY 0.000 0.00
77.00000 0.000 0.00
0470 507-00550 *Concrete Lined Ditch 211.000 0.000
LF 0.000 0.00

176.66000 0.000 0.00
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0475 601-01000 *Concrete Class B 153.000 52.800
cY 0.000 0.00
979.00000 52.800 51,691.20
0480 601-03050 *Concrete Class D (Wall) 228.000 228.000
cY 0.000 0.00
759.00000 228.000 173,052.00
0485 601-40300 *Structural Concrete Coating 366.000 0.000
Sy 0.000 0.00
13.00000 0.000 0.00
0490 602-00020 *Reinforcing Steel (Epoxy Coated) 51,411.000 44,787.000
LB 0.000 0.00
1.43000 44,787.000 64,045.41
0495 603-01180 *18 Inch Reinforced Concrete Pipe 9,380.000 4,655.300
LF 456.000 25,581.60
56.10000 5,111.300 286,743.93
0500 603-01240 *24 Inch Reinforced Concrete Pipe 433.000 128.000
LF 0.000 0.00
67.10000 128.000 8,588.80
0505 603-01360 *36 Inch Reinforced Concrete Pipe 831.000 374.000
LF 119.000 15,577.10
130.90000 493.000 64,533.70
0510 603-01420 *42 Inch Reinforced Concrete Pipe 987.000 821.000
LF 0.000 0.00
165.00000 821.000 135,465.00
0515 603-01480 *48 Inch Reinforced Concrete Pipe 289.000 133.400
LF 0.000 0.00
192.50000 133.400 25,679.50
0520 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 152.000 0.000
LF 0.000 0.00
171.60000 0.000 0.00
0525 603-05018 *18 Inch Reinforced Concrete End Section 22.000 8.000
EACH 13.000 15,658.50

1,204.50000 21.000 25,294.50
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0530 603-05024 *24 Inch Reinforced Concrete End Section 12.000 4.000
EACH 0.000 0.00
1,490.50000 4.000 5,962.00
0535 603-05036 *36 Inch Reinforced Concrete End Section 9.000 2.000
EACH 3.000 7,210.50
2,403.50000 5.000 12,017.50
0540 603-05042 *42 Inch Reinforced Concrete End Section 8.000 4.000
EACH 0.000 0.00
2,596.00000 4.000 10,384.00
0545 603-05048 *48 Inch Reinforced Concrete End Section 4.000 2.000
EACH 0.000 0.00
2,843.50000 2.000 5,687.00
0550 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 0.000 0.000
LF 0.000 0.00
781.00000 0.000 0.00
0555 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 324.000 164.000
LF 12.500 11,481.25
918.50000 176.500 162,115.25
0560 603-71006 *10x6 Foot Concrete Box Culvert (Precast) 179.000 78.600
LF 0.000 0.00
1,320.00000 78.600 103,752.00
0561 900-00006 Added Item (Dollar)/ Price Reduction - CBC #02 Wall S -16,700.000 -16,700.000
DOL 0.000 0.00
1.00000 -16,700.000 -16,700.00
0565 603-71408 14x8 Foot Concrete Box Culvert (Precast) 132.000 132.000
LF 0.000 0.00
2,640.00000 132.000 348,480.00
0570 604-00305 *Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
2,216.50000 0.000 0.00
0575 604-00505  *Inlet Type D (5 Foot) 2.000 0.667
EACH 0.000 0.00

3,300.00000 0.667 2,201.10
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CAT NO0200 ROADWAY

0580 604-19105 *Inlet Type R L 5 (5 Foot) 33.000 4.900
EACH 2.333 13,408.92
5,747.50000 7.233 41,571.67
0585 604-19110 *Inlet Type R L 5 (10 Foot) 9.000 1.333
EACH 0.667 3,851.93
5,775.00000 2.000 11,550.00
0590 604-19115 *Inlet Type R L 5 (15 Foot) 2.000 1.330
EACH 0.000 0.00
6,149.00000 1.330 8,178.17
0595 604-19405 *Inlet Type R Special (5 Foot) 30.000 4.330
EACH 2.670 23,275.73
8,717.50000 7.000 61,022.50
0600 604-19410 *Inlet Type R Special (10 Foot) 15.000 1.340
EACH 0.330 2,904.00
8,800.00000 1.670 14,696.00
0605 604-19415 *Inlet Type R Special (15 Foot) 1.000 0.333
EACH 0.000 0.00
9,130.00000 0.333 3,040.29
0610 604-30005 *Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,730.00000 1.000 4,730.00
0615 604-30010 *Manhole Slab Base (10 Foot) 3.000 2.000
EACH 0.000 0.00
5,280.00000 2.000 10,560.00
0620 604-30015 *Manhole Slab Base (15 Foot) 2.000 0.000
EACH 0.000 0.00
6,561.50000 0.000 0.00
0625 604-31010 *Manhole Box Base (10 Foot) 4.000 0.000
EACH 0.000 0.00
9,025.50000 0.000 0.00
0630 604-39050 *Manhole (Traffic Management System) 7.000 0.000
EACH 0.000 0.00

6,853.00000 0.000 0.00
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PCN: 18890-BID ESTIMATE RUN 06/15/2021

PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0635 605-83001 Geocomposite Drain without Pipe 216.000 216.000
SY 0.000 0.00
30.20000 216.000 6,523.20
0640 605-83500 Geocomposite Underdrain 866.000 269.000
LF 0.000 0.00
13.20000 269.000 3,550.80
0645 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MG S 2,700.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 3.000 0.000
EACH 0.000 0.00
1,094.50000 0.000 0.00
0655 606-02005 *End Anchorage (Flared) 3.000 0.000
EACH 0.000 0.00
2,469.78000 0.000 0.00
0660 607-00005 *End Post 12.000 4.000
EACH 0.000 0.00
192.50000 4.000 770.00
0665 607-00010 *Corner and Line Brace Post 18.000 1.000
EACH 0.000 0.00
258.50000 1.000 258.50
0670 607-00015 *End Post (Special) 20.000 15.000
EACH 0.000 0.00
357.50000 15.000 5,362.50
0675 607-00020 *Corner and Line Brace Post (Special) 37.000 24.000
EACH 0.000 0.00
467.50000 24.000 11,220.00
0680 607-01000 *Fence Barbed Wire with Metal Posts 9,250.000 2,225.000
LF 0.000 0.00
2.81000 2,225.000 6,252.25
0685 607-01010 *Fence Barbed Wire with Metal Posts (Special) 240.000 0.000
LF 0.000 0.00

3.85000 0.000 0.00
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PCN: 18890-BID ESTIMATE RUN 06/15/2021

PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0690 607-11350 *Fence Deer 11,000.000 6,913.000
LF 0.000 0.00
10.18000 6,913.000 70,374.34
0695 607-11525 *Fence (Plastic) 7,409.000 736.000
LF 0.000 0.00
3.03000 736.000 2,230.08
0700 607-53161 *Fence Chain Link (Special) (60 Inch) 211.000 25.000
LF 0.000 0.00
99.00000 25.000 2,475.00
0705 607-60002 *Game Ramp 6.000 3.000
EACH 1.500 9,487.50
6,325.00000 4.500 28,462.50
0710 609-21011 Curb and Gutter Type 2 (Section I-M) 20,421.000 0.000
LF 0.000 0.00
19.98000 0.000 0.00
0715 609-21021 Curb and Gutter Type 2 (Section 11-M) 6,539.000 0.000
LF 0.000 0.00
27.40000 0.000 0.00
0720 609-23000 Gutter (Special) 1,300.000 0.000
LF 0.000 0.00
62.83000 0.000 0.00
0725 609-24006 Gutter Type 2 (6 Foot) 550.000 0.000
LF 0.000 0.00
58.17000 0.000 0.00
0730 609-40011 Curb Type 4 (Section M) 60.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0735 610-00024 Median Cover Material (4 Inch Patterned Concret e) 80,637.000 0.000
SF 0.000 0.00
5.49000 0.000 0.00
0740 611-00029 *28 Ft Deer Guard 4.000 0.500
EACH 0.000 0.00

62,425.00000 0.500 31,212.50
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PCN: 18890-BID ESTIMATE RUN
PROJECT: CC0852-106 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0740 MATERIAL ALLOWANCE Deer Guard Bridge Flooring 3.500
EACH 0.000 0.00
37,224.81000 3.500 130,286.84
0740 MATERIAL ALLOWANCE Deer Guard Rebar 2.500
EACH 0.000 0.00
840.00000 2.500 2,100.00
0745 611-00031 *30 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
67,925.00000 0.000 0.00
0750 611-00033 *32 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
67,925.00000 0.000 0.00
0755 612-00001 *Delineator (Type I) 233.000 0.000
EACH 0.000 0.00
17.60000 0.000 0.00
0760 612-00002 *Delineator (Type II) 141.000 0.000
EACH 0.000 0.00
19.80000 0.000 0.00
0765 612-00003 *Delineator (Type IIl) 60.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0770 612-00260 *Location Marker (Fiber Optic)(Dome) 11.000 0.000
EACH 0.000 0.00
71.50000 0.000 0.00
0775 613-00206 *2 Inch Electrical Conduit (Bored) 3,400.000 180.000
LF 0.000 0.00
12.10000 180.000 2,178.00
0780 613-00306 *3 Inch Electrical Conduit (Bored) 1,250.000 0.000
LF 0.000 0.00
24.20000 0.000 0.00
0785 613-01200 *2 Inch Electrical Conduit (Plastic) 9,850.000 132.000
LF 0.000 0.00

9.35000 132.000 1,234.20



CONTID:
PCN:
PROJECT:

CAT NO0200

0790 613-01300

0795 613-07003

0800 613-07004

0805 613-07005

0810 613-07040

0815 613-10000

0820 613-13006

0825 613-81500

0830 614-00011

0835 614-00012

0840 614-00013

C19201-COMBO

18890-BID
CC0852-106
ITEM
DESCRIPTION
ROADWAY

*3 Inch Electrical Conduit (Plastic)

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

*Pull Box (30"x48"x24")

*Wiring

*Luminaire (LED) (6,000 Lumens)

*Panelboard (5KVA Mini Load Center)

*Sign Panel (Class I)

*Sign Panel (Class II)

*Sign Panel (Class Il1)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE
316.000
LF
26.40000
1.000
EACH
1,303.50000
4.000
EACH
1,980.00000
2.000
EACH
2,513.50000
4.000
EACH
2,513.50000
1.000
LS
8,151.00000
4.000
EACH
704.00000
1.000
EACH
2,777.50000
254.000
SF
20.35000
241.000
SF
24.20000
40.000
SF

34.10000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

316.000
0.000
316.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 17

ESTIMATE RUN 06/15/2021

AMOUNT
THIS
PERIOD

0.00

13:22:39

CUMULATIVE
AMOUNT

8,342.40

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 6.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0850 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 63.000 0.000
Slipbase
EACH 0.000 0.00
484.00000 0.000 0.00
0855 614-10128 *Blankout Sign (Fiber Optic) 3.000 0.000
EACH 0.000 0.00
7,458.00000 0.000 0.00
0860 614-70000 *Programmable Traffic Signal Face 2.000 0.000
EACH 0.000 0.00
4,152.50000 0.000 0.00
0865 614-70024 *1310nm SFP Optic Module 2.000 0.000
EACH 0.000 0.00
726.00000 0.000 0.00
0870 614-70030 *Optical Attenuator 2.000 0.000
EACH 0.000 0.00
159.50000 0.000 0.00
0875 614-70336 *Traffic Signal Face (12-12-12) 16.000 0.000
EACH 0.000 0.00
731.50000 0.000 0.00
0880 614-72836 *Conflict Monitor 1.000 0.000
EACH 0.000 0.00
1,012.00000 0.000 0.00
0885 614-72855 *Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
15,884.00000 0.000 0.00
0890 614-72885 *Traffic Signal Vehicle Detector (Special) 6.000 0.000
EACH 0.000 0.00
9,223.50000 0.000 0.00
0895 614-75868 *Fire Preemption Unit (Install Only) 2.000 0.000
EACH 0.000 0.00

737.00000 0.000 0.00
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0900 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
12,650.00000 0.000 0.00
0900 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 2.000
(1-25' MA)
EACH 0.000 0.00
7,582.50000 2.000 15,165.00
0905 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
15,075.50000 0.000 0.00
0905 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 1.000
(1-40' MA)
EACH 0.000 0.00
9,621.00000 1.000 9,621.00
0910 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
25,410.00000 0.000 0.00
0910 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 1.000
(1-60' MA)
EACH 0.000 0.00
16,277.00000 1.000 16,277.00
0915 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
25,690.50000 0.000 0.00
0915 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 1.000
(1-65' MA)
EACH 0.000 0.00
16,387.00000 1.000 16,387.00
0920 614-86248 *Traffic Signal Controller (Type 2070LC) 1.000 0.000
EACH 0.000 0.00
6,710.00000 0.000 0.00
0925 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
6,847.50000 0.000 0.00
0930 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 500.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
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PCN: 18890-BID ESTIMATE RUN 06/15/2021

PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0935 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000 0.00
1,001.00000 0.000 0.00
0940 614-87015 *Buffer Tube Fan Out Kit 1.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0945 614-87320 *Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
6,682.50000 0.000 0.00
0950 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
5,940.00000 0.000 0.00
0955 614-87498 *Fiber Optic Cable (Single Mode) (144 Strands) 18,000.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0960 614-87512 *Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 0.000 0.00
2,035.00000 0.000 0.00
0965 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
9,130.00000 0.000 0.00
0970 615-00050 Embankment Protector Type 5 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0975 621-00450 *Detour Pavement 2,301.000 1,864.000
SY 0.000 0.00
37.56000 1,864.000 70,011.84
0980 625-00000 *Construction Surveying 0.890 0.509
LS 0.055 6,050.00
110,000.00000 0.564 62,040.00
0985 625-00001 *Construction Surveying (Hourly) 60.000 6.000
HOUR 0.000 0.00

220.00000 6.000 1,320.00
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PROJECT: CC0852-106 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0990 626-00000 *Mobilization 0.890 0.534
LS 0.000 0.00
2,126,375.35000 0.534 1,135,484.44
0995 626-01113 *Public Information Management (Tier 1) 410.000 223.000
DAY 18.000 1,197.90
66.55000 241.000 16,038.55
1000 627-00008 *Modified Epoxy Pavement Marking 883.000 0.000
GAL 0.000 0.00
88.00000 0.000 0.00
1005 627-00013 *Pavement Marking Paint (High Build) 1,484.000 76.000
GAL 0.000 0.00
44.00000 76.000 3,344.00
1010 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 4,313.000 0.000
SF 0.000 0.00
13.75000 0.000 0.00
1015 627-01011 *Preformed Plastic Pavement Marking (Contrast)( Inlaid) 4,313.000 0.000
SF 0.000 0.00
13.75000 0.000 0.00
1020 627-30405 *Preformed Thermoplastic Pavement Marking 872.000 0.000
(Word-Symbol) s 0.000 0.00
18.70000 0.000 0.00
1025 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 590.000 0.000
Line,
) SF 0.000 0.00
13.75000 0.000 0.00
1030  630-00000  *Flagging 4,920.000 1,466.500
HOUR 55.000 2,117.50
38.50000 1,521.500 58,577.75
1035 630-00007 *Traffic Control Inspection 247.000 196.000
DAY 24.000 5,280.00
220.00000 220.000 48,400.00
1040 630-00012 *Traffic Control Management 228.000 87.000
DAY 3.000 2,805.00

935.00000 90.000 84,150.00
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CAT NO0200 ROADWAY

1045 630-80001 *Flashing Beacon (Portable) 8.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
1050 630-80336 *Barricade (Type 3 M-B) (Temporary) 14.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
1055 630-80341 *Construction Traffic Sign (Panel Size A) 78.000 18.000
EACH 0.000 0.00
44.00000 18.000 792.00
1060 630-80342 *Construction Traffic Sign (Panel Size B) 80.000 32.000
EACH 0.000 0.00
44.,00000 32.000 1,408.00
1065 630-80343 *Construction Traffic Sign (Panel Size C) 25.000 11.000
EACH 0.000 0.00
44.00000 11.000 484.00
1070 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
4,400.00000 1.000 4,400.00
1075 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 1.000
Type
ype) EACH 0.000 0.00
2,200.00000 1.000 2,200.00
1080 630-80360 *Drum Channelizing Device 475.000 159.000
EACH 0.000 0.00
33.00000 159.000 5,247.00
1085 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 12.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
1090 630-80370 *Barrier (Temporary) 4,500.000 2,196.000
LF 0.000 0.00
33.00000 2,196.000 72,468.00
1095 630-80380 *Traffic Cone 104.000 52.000
EACH 0.000 0.00

11.00000 52.000 572.00
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CAT NO0200 ROADWAY

1100 630-85010 *Impact Attenuator (Temporary) 6.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
1105 630-85041 *Mobile Attenuator 20.000 1.000
DAY 1.000 660.00
660.00000 2.000 1,320.00
1110 630-86801 *Traffic Signal (Temporary) 1.000 0.023
LS 0.000 0.00
79,200.00000 0.023 1,821.60
1115 700-70010 F/A Minor Contract Revisions 747,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120 700-70016 F/A Fuel Cost Adjustment 140,000.000 24,869.460
FA 7,454.580 7,454.58
1.00000 32,324.040 32,324.04
1125 700-70018 F/A Roadway Smoothness Incentive 147,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1130 700-70019 F/A Asphalt Cement Cost Adjustment 3,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70023 F/A On-The-Job Trainee 22,400.000 2,115.000
FA 0.000 0.00
1.00000 2,115.000 2,115.00
1140 700-70025 F/A Quality Incentive Payment 140,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70042 F/A Railroad Flagging 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

1155 700-70111 Project First Program 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70380 F/A Erosion Control 22,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 21,857,287.40 $ 189,156.48 $ 9,234,994.45
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1175 620-00005 Field Office (Special) 0.890 0.600
EACH 0.030 2,145.00
71,500.00000 0.630 45,045.00
1180 620-00012 Field Laboratory (Class 2) 0.890 0.890
EACH 0.000 0.00
60,500.00000 0.890 53,845.00
1185 620-00020 Sanitary Facility 0.890 0.740
EACH 0.016 264.00
16,500.00000 0.756 12,474.00
CAT 0400 CURRENT AMT$ 132,165.00 $ 2,409.00 $ 111,364.00

PROJECT TOTAL CURRENT AMT $21,989,452.40 $ 191,565.48 $ 9,346,358.45



COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/15/2021

ESTIMATE SUMMARY 13:22:39
CONTID: C19201-COMBO ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 19201-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 200.5 DAYS TIME ALLOW: 410 WORK DAYS
US-85 LOUVIERS TO MP 191.75 BR PERCENT TIME:  48.90 ORIG TIME ALLOW: 410 WORK DAYS
PROJECT NO: FBR0852-108
US-85 LOUVIERS TO MP 191.75 BR
NAME OF ROAD: 085B
PROJECT COUNTIES:  DOUGLAS, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 05/28/2021 DATE TIME STARTED 07/06/2020
6374 S. RACINE CIRCLE DATE LET 04/23/2020 DATE WORK BEGAN 07/06/2020
DATE AWARDED 05/06/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2020 DATE ACCEPTED
CENTENNIAL CO 80111 (303)688-6611 DATE NOTICE TO PROCEED 07/06/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  2,874,226.11  PARTICIPATING $ 14,179.00 $ 319.00
AWARD PROJECT AMT: $ 23,753,931.10 NON-PARTICIPATING 1,094,233.29 2,145.00
PERCENT COMPLETE: 38.56% TOTAL EARNINGS 1,108,412.29 2,464.00
FUNDS AVAILABLE: $ 1,765,813.82  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,108,412.29 2,464.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -29,042.15 -73.92
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,079,370.14 2,390.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,079,370.14 2,390.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,390.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19201-BID ESTIMATE RUN 06/15/2021

PROJECT: FBR0852-108 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (BE)

0005 201-00000 *Clearing and Grubbing 0.110 0.100
LS 0.000 0.00
166,399.60000 0.100 16,639.96
0010 202-00090 *Removal of Delineator 17.000 0.000
EACH 0.000 0.00
4.40000 0.000 0.00
0015 202-00220 *Removal of Asphalt Mat 4,630.000 0.000
SY 0.000 0.00
7.19000 0.000 0.00
0020 202-01000 *Removal of Fence 1,263.000 0.000
LF 0.000 0.00
0.77000 0.000 0.00
0025 202-01130 *Removal of Guardrail Type 3 667.000 0.000
LF 0.000 0.00
3.52000 0.000 0.00
0030 202-01300 *Removal of End Anchorage 3.000 0.000
EACH 0.000 0.00
242.00000 0.000 0.00
0035 203-00010 *Unclassified Excavation (Complete In Place) 6,711.000 3,355.000
cY 0.000 0.00
8.05000 3,355.000 27,007.75
0040 412-00900 Concrete Pavement (9 Inch) 11,430.000 0.000
SY 0.000 0.00
40.46000 0.000 0.00
0045 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 Inch MG S 425.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0050 606-01340 *End Anchorage Type 3D 2.000 0.000
EACH 0.000 0.00
1,094.50000 0.000 0.00
0055 606-01370 *Transition Type 3G 2.000 0.000
EACH 0.000 0.00

2,629.00000 0.000 0.00
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PCN: 19201-BID ESTIMATE RUN 06/15/2021

PROJECT: FBR0852-108 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (BE)

0060 606-01380 *Transition Type 3H 2.000 0.000
EACH 0.000 0.00
1,072.50000 0.000 0.00
0065 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
2,469.78000 0.000 0.00
0070 610-00020 Median Cover Material (Patterned Concrete) 1,604.000 0.000
SF 0.000 0.00
8.34000 0.000 0.00
0075 625-00000 *Construction Surveying 0.110 0.062
LS 0.007 770.00
110,000.00000 0.069 7,590.00
0080 626-00000 *Mobilization 0.110 0.066
LS 0.000 0.00
2,126,375.35000 0.066 140,340.77
0085 630-00000 *Flagging 80.000 39.000
HOUR 0.000 0.00
38.50000 39.000 1,501.50
0090 630-00007 *Traffic Control Inspection 28.000 9.000
DAY 2.000 440.00
220.00000 11.000 2,420.00
0095 630-00012 *Traffic Control Management 72.000 20.000
DAY 1.000 935.00
935.00000 21.000 19,635.00
0100 630-80336 *Barricade (Type 3 M-B) (Temporary) 2.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
0105 630-80355 *Portable Message Sign Panel 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0110 630-80360 *Drum Channelizing Device 25.000 0.000
EACH 0.000 0.00

33.00000 0.000 0.00
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PCN: 19201-BID ESTIMATE RUN 06/15/2021

PROJECT: FBR0852-108 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY (BE)

0115 630-80370 *Barrier (Temporary) 300.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0120 630-85010 *Impact Attenuator (Temporary) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0125 700-70010 F/A Minor Contract Revisions 92,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70380 F/A Erosion Control 2,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 1,048,979.37 $ 2,145.00 $ 215,134.98

CAT NOO0300 STRUCTURES (BE)

0135 202-00400 Removal of Bridge 1.000 0.000
EACH 0.000 0.00
76,998.50000 0.000 0.00
0140 206-00000 Structure Excavation 2,445.000 1,320.000
cY 0.000 0.00
8.13000 1,320.000 10,731.60
0145 206-00100 Structure Backfill (Class 1) 1,053.000 505.000
cY 0.000 0.00
45.00000 505.000 22,725.00
0150 206-00200 *Structure Backfill (Class 2) 804.000 198.000
cY 0.000 0.00
22.25000 198.000 4,405.50
0155 206-00360 Mechanical Reinforcement of Soil 1,053.000 505.000
cY 0.000 0.00
18.99000 505.000 9,589.95
0160 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 251.000 0.000
TON 0.000 0.00

143.00000 0.000 0.00
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PROJECT: FBR0852-108 ESTIMATE NO: 0011 13:22:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0300 STRUCTURES (BE)

0165 420-00102 Geotextile (Erosion Control) (Class 1) 2,370.000 1,232.000
SY 0.000 0.00
5.68000 1,232.000 6,997.76
0170 502-00460  *Pile Tip 14.000 8.000
EACH 0.000 0.00
357.50000 8.000 2,860.00
0175 502-00500 *Complete Joint Penetration (CJP) Splice 14.000 0.000
EACH 0.000 0.00
467.50000 0.000 0.00
0180 502-11284 *Steel Piling (HP 12x84) 530.000 353.000
LF 0.000 0.00
137.50000 353.000 48,537.50
0185 503-00048 *Drilled Shaft (48 Inch) 112.000 86.000
LF 0.000 0.00
535.07000 86.000 46,016.02
0190 503-00310 *Crosshole Sonic Logging Testing 4.000 3.000
EACH 0.000 0.00
3,630.00000 3.000 10,890.00
0195 506-00209 *Riprap (9 Inch) 1,785.000 874.000
cY 0.000 0.00
80.00000 874.000 69,920.00
0200 513-00690 *Bridge Drain (Special) 3.000 0.000
EACH 0.000 0.00
7,150.00000 0.000 0.00
0205 515-00120 *Waterproofing (Membrane) 1,538.000 0.000
SY 0.000 0.00
22.00000 0.000 0.00
0210 518-01004 *Bridge Expansion Device (0-4 Inch) 173.000 78.000
LF 0.000 0.00
264.00000 78.000 20,592.00
0215 601-03040 *Concrete Class D (Bridge) 768.000 402.000
cY 0.000 0.00

715.00000 402.000 287,430.00



CONTID:
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PROJECT:
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COLORADO DEPARTMENT OF TRANSPORTATION

Page 6
ESTIMATE RUN 06/15/2021

ITEM
DESCRIPTION

CAT NO0300

0220 601-40300

0225 602-00020

0230 604-25000

0235 606-11030

0240 618-01992

CAT NO0400

0245 620-00005

0250 620-00012

0255 620-00020

STRUCTURES (BE)

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

*Vane Grate Inlet Special

*Bridge Rail Type 10M

*Prestressed Concrete Box (Depth Less Than 32 |

CE BID ITEMS (BE)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

760.000 0.000
SY 0.000
13.00000 0.000

179,996.000 96,209.000
LB 0.000

1.43000 96,209.000
2.000 1.000
EACH 0.000
6,484.50000 1.000
380.000 190.000
LF 0.000
112.04000 190.000

nches) 3,990.000 2,280.000
SF 0.000

75.90000 2,280.000

CAT 0300 CURRENT AMT$ 1,808,911.74
0.110 0.080
EACH 0.004
71,500.00000 0.084
0.110 0.110
EACH 0.000
60,500.00000 0.110
0.110 0.090
EACH 0.002
16,500.00000 0.092

CAT 0400 CURRENT AMT$ 16,335.00 $

PROJECT TOTAL CURRENT AMT $ 2,874,226.11

13:22:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT

0.00
0.00

0.00
137,578.87

0.00
6,484.50

0.00
21,287.60

0.00
173,052.00
0.00 $  879,098.30

286.00
6,006.00

0.00
6,655.00

33.00
1,518.00
319.00 $ 14,179.00

2,464.00 $ 1,108,412.28



